401 Certification Timeline for Nine Federal Dams

e September 19, 2018 — EPA first requests preliminary certification for:
o Bonneville Project, NPDES Permit No. WA0026778
o The Dalles Lock and Dam, NPDES Permit No. WA0026701
o John Day Project, NPDES Permit No. WA0026832
o McNary Lock and Dam, NPDES Permit No. WA0026824
e September 20, 2018 — EPA first requests preliminary certification for:
o Ice Harbor Lock and Dam, NPDES Permit No. WA0026816
o Lower Monumental Lock and Dam, NPDES Permit No. WA0026808
o Little Goose Lock and Dam, NPDES Permit No. WA0026786
o Lower Granite Lock and Dam, NPDES Permit No. WA0026794
e October 4, 2018 — EPA first requests preliminary certification for:
o Grand Coulee Dam, NPDES Permit No. WA0026867
e QOctober 12, 2018 — Ecology requests more time to complete review.
e October 19, 2018 — EPA responds with request for certification by December 18, 2019.
e October 24, 2018 — EPA and Ecology staff meet to discuss request.
e December 7, 2018 — Ecology requests a 45-day extension.
e December 14, 2018 — EPA extends certification deadline to February 1, 2019.
e December 28, 2018 — EPA furloughs staff starting at midnight due to the federal
government shutdown.
e January 25, 2019 — Ecology Director Bellon requests an extension to allow Ecology time
to complete state public notice processes.
e January 25, 2019 — Regional Administrator Hladick indicates support for time extension.
e January 28, 2019 — EPA staff return to work and grant extension to February 28, 2019.
e January 30, 2019 — Ecology public notices the request for 401 certification for a 20-day
comment period ending at midnight on February 19, 2019.
e February 1, 2019 — EPA withdraws request for 401 certification.
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